
Record of Decision Commitments
 within the Delta (Stage 1)

Ecosystem Restoration
♦ Single restoration blueprint

and implementation plan
♦ Restore habitat on SJ River
♦ Restore habitat in the Delta
♦ Frank’s Tract Feas Study Dec 2002
♦ Assist agency WQ programs
♦ Stockton DO implementation Dec 2002
♦ Meet MSCS-ERP milestones

In Delta Storage
♦ Seek Feasibility Study   Oct 2000
♦ Complete Feasibility Study Dec 2001
♦ Comp environmental docs Jul 2002
♦ Initiate construction Dec 2002

Water Quality
♦ Compl Veale-Byron drainage

mgt actions Dec 2007

Conveyance
♦ Compl envir docs to increase

pumping to 8500 cfs Dec 2002
♦ Secure envir permits to

increase pumping to 8500 cfs Jun 2003
♦ Increase pumping capability

to 10,300 cfs Dec 2007
♦ Compl environmental docs

for CCF screens and barriers Dec 2002
♦ Init operation of CCF screens Jun 2006
♦ Install all barriers Dec 2007
♦ Compl envir docs for flood

control and eco restoration Jan 2003

Agency, Stakeholder and Public Involvement
♦  Use of existing public, agency and stakeholder forums
♦  Additional forum(s) if  necessary for comprehensive public involvement and outreach
♦ Coordination with the Delta Protection Commission

Science
♦  Early and proactive actions to ensure effective science review, monitoring and interpretation, and adaptive management

Consideration of the Delta as a Whole
♦  Agricultural Land Use coordinated with ecosystem restoration, conveyance, levees and storage programs
♦  Recreation  coordinated with ecosystem restoration, conveyance, levees and storage programs
♦  

Comprehensive Tracking System

Record of Decision Commitments
 within the Delta (Stage 1)

Conveyance (con’t)
♦ Init construction of flood

control and eco restoration Jun 2005
♦ Compl Delta Cross Channel

& Thru Delta Facil study plan Oct 2000
♦ Make recommendation for

DCCTDF Dec 003
♦ Compl envir docs for North

Delta flood control and eco
restoration Dec 2003

♦ Initiate construction North
Delta flood control and eco
restoration Jun 2005

♦ Install temporary barriers in
South Delta

♦ Take action to protect local
diverters not protected by
temporary barriers

Levees
♦ Initiate Delta Emergency Mgt

Plan Oct 2000
♦ Develop Levees Risk Mgt

Plan Dec 2001
♦ Develop Best Mgt Practices for

dredge reuse Dec 2001
♦ Construct Delta levees to

base level (PL 99) Dec 2007
♦ Enhance levees of particular

importance Dec 2007
♦ Use BMP’s to help reverse

subsidence Dec 2007

CALFED Bay Delta Activities in the Delta


